DIVISION OF ENGINEERING SERVICES
CONTRACT PROGRESS REPORT

July 1, 2005 to August 31, 2005

TOTAL BIDS OPENED AUGUST TO DATE
Total Number of Projects 34 63
Total Low Bids $71,003,496 $149,770,334
Total Engineer’s Estimate $62,966,114 $133,114,001
Net Underruns(-) or Overruns(+) 12.76% 12.51%
Average Number Bidders 3.1 3.1

THIS TIME LAST YEAR

APPROXIMATE VALUE OF ALL PROJECTS ADVERTISED, AWARDED AND PENDING AWARD

Projects Advertised 102 $2,396,905,065 133 $2,476,610,065
Projects Awarded 36 $75,336,011 57 $161,010,204
Projects Pending Award 21 $48,922,138 25 $63,095,695
Projects All Bids Rejected 4 $12,105,838 5 $61,016,638
Projects No Bids Received 1 $256,000 3 $2,212,000
Call for Bids Outstanding 94 $2,388,506,065 96 $2,408,762,065

Total Construction Value
(Including supplemental work contingencies)

$2,764,040,635

$2,896,154,760

MAJOR CONSTRUCTION PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects

All Projects 22 37
STIP, SHOPP, G-11** 19 31
Programmed Funds
STIP, SHOPP, G-11** $77,367,000 $158,663,000
Contract Allotment
All Projects $80,323,900 $174,908,400
CTC Funds Only / G-11** $77,098,100 $163,737,100
Net Underruns(-) or Additional Funds Required (+)
Amount Contract Allot. Under/Over Program -$268,900 $5,074,100
Percent Under/Over Program -0.35% 3.20%
Funds Available at Advertising*
All Projects $84,593,800 $184,386,800
Original CTC Votes / G-11** $81,306,300 $172,098,300
Amount Contract Allot. Under/Over Funds Available at Advertising*
All Projects -$4,269,900 -$9,478,400
Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects -5.05% -5.14%
MINOR A PROJECTS INCLUDING LOCAL AGENCIES-AWARDED
Number of Projects
All Projects 14 20
CTC Funds Only & G-11** 14 20
Contract Allotment
All Projects $6,395,100 $8,983,600
CTC Funds Only / G-11** $5,938,100 $8,433,900
Funds Available at Advertising*
All Projects $6,335,700 $9,122,400
CTC Funds Only / G-11** $5,878,700 $8,572,700
Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects 0.94% -1.52%

*

** G-11 for emergency allocations and Seismic Retrofit Projects.

59
$219,963,500
$226,298,000

-2.80%

3.6

59 $261,647,976
47 $152,799,920
15 $142,519,936
6 $70,285,534
0 $0
33 $187,994,000

$531,645,242

31
29

$166,091,000

$167,253,500
$118,593,500

-$47,497,500
-28.60%

$178,114,900
$129,454,900

-$10,861,400

-6.10%

16
16

$5,707,700
$5,644,400

$5,940,400
$5,877,100

-3.92%

Budget Allocation has been changed to Funds Available at Advertising in order to include Measure County funds in “All Projects”.



